Activity Activity Early Early  |AREAI— 5 [ MAY | JUN | JUL | A6 [ ser T 66T [ Wov | BEC { JAN | FEB | MAR | APR JZOO:AAY [ JUN [ JuL_ 1 AUG Is
1D Description Start Finish P A S G P S A e e A S S Lo Lo N T
03000 |Excavation & haul 12APRO0"  |20APRO0  |A | /¥&/Excavation & haul i 5 ?
03100 |Footings e 17APRO0*  [2BAPRO0 ' |A /¥ Footings | : ; : i : :
03200 |Foundations 24APROC*  |30MAY0O  |A /.| F oundations : ” L : : : : : :
03300  |Floor joists & deck 15JUNOO* ~ 101AUGDO - |A ’ (A = " Floor Jmsts & deck ', | ; |
03400  |Emergency exit slab 20JUNOO*  [22JUN00 - |A /[Emergency exit slab : 1 : ? : :
03450  |Floor slabs 10AUGOD*  |24AUGO0 |A ; - /¥ /Floor slabs PR ? Co ‘1 o
- 03500 | Structural steel 05JUNOD* ~ |07AUGO0 -~ |A B/ Structural steel ; : ' :
03600  ;Roof joists & deck 05JUL00* 20JUL00 A E@ Roof joists & deck :
03700 Exterior studs & sheathing 17AUG00*  |OTNOVOD A athing ‘
03800 Membrane Roofing 15NOV00* 28MARO1 A ‘Membrane ROOfl“Q
03900 | Interior stud framing 20NOV00*  |30MARGt  |A SRS, Iterior stud framing
04000  |Mechanical & electrical rough-in 10NOV0Q*  |25DEC00 1A ; ‘ ; ﬂ-—ﬂ Mechanical & electrical rough-in | : E
04100 | Drywall 15JANOT*  [13APROY1  |A ; i [, | Oy vl ;
04200 |Masonry 15NOVDO* - |20APROT - |A : ; 5-— Masonry |
04300  |EIFS i 14JANO1T* 02MAY01 A : : : : ; z_ EIFS | : :
04400 |Skylites 20NOV00*  |20DECO0  |A ; T R : m Skylites % : ; ;
04410 [ Canopy skylite/barrel vault 16APROT®  |30APROT  |A i ; : " : : /&7 Canopy skyllte/barrel vault
04500 |Exterior doors & windows 19JANO1* 17MAY01 A : : : _7 Extenor doors & windows
04600 |Paint & viny! 13MAROT*  [19APROT 1A ': : : ' , : : _ Paint & vinyl | E
04700 |Acoustic ceilings 22MARO1*  |28APROT - |A : : : | _7 Acoustic ceilings : :
04800  |Lights & diffusers D4APROT*  |22APROT  |A 1 ‘ ' R - _7L§ghts & diffusers
04900  |Millwork 01APRO1*  [27APROT ~ |A ‘; ? : f /N Millwork : 2
05000 | Wood doors & hardware 09APROT*  |30APROT  |A : f L Z . /¥EmE/Wood doors & hardware | :
05100 |Floorcovering 16APROT*  |04MAYO1  |A : " ; |/ Fioorcovering <+
05110 |Ceramic 09APROT*  |0BMAYDT  |A ? i t : '; | /— Ceramic ; :
05200 |Accessories 18APROT*  |1OMAYOT  |A IR S ; o E i . /NEEA] Accessories B "
05300 |Final cleanup 0TMAYO1®  |13MAYOT (A ' | | [N&/Final cleanup
05400 |Owner inspection . 15MAYO1*  |14MAYOT 1A : : : : ; - MOwner inspection :
05500 | Punchlist 1TMAY01*  [3IMAYDT  |A ' ' : . Y, Punchlist
05510 |Relocate main access 22MAYOT*  |22MAYO!  |A © MRelocate main access |
05600  |Owner occupancy 25MAY01 A : T ' : . ’ : 00wner occupancy
05610 ©  |Renovate fam. consulting 31MAY01*  |01JULO1 A : V Renovate fam. consultmgm }
aB-So dditio ; ‘ ‘ . : . ; '
06000  |Excavation & haul 05JUNOO*  [13JUNOD  |B M Excavation & haul ' : : ; ?
06100 |Footings 08JUNGO* - |01AUGO0 ~ |B ' B/ Footings 1
06200  |Foundations 15JUNOO*  |04AUG00 1B B,/ Foundations 3
SF:J.H Date 03APROO A . e BCHS Shest 1 of 3
;;:tlasr;) [:em ig;ggoog _ Progress Bar Date Revision Checked Approved
Run Date 26MARO1 07:30 | ATy Critical Activity BIaCka.Ot Community HOSpltal

© Primavera Systems, Inc.




Activity Activity Early Early  |AREA—pR [ WMAY | _JUN 1 JuL } e T sep [ oct [ Wov T BEC } AN FeB [ wAR | APR | WAV T Jun | WL [ AuG TS
D Description Start Finish T o A I e e N N e N I R
06300 |Floor joists & deck 10AUGO0*  |30AUG00  |B " ? /B Fioor joists & deck § 'r 5 ; ‘ i
06400 |Ficor slabs 28AUGD0*  [11SEP00  |B 1 [¥E&/Floorsiabs | f
08500 |Structural steel 01AUG00"  |[15SEP00 B : /] Strctural steel ? ] ; l f
06600  |Roof joists & deck 15AUG00*  |15SEP00 B ?, . /N ] Roof joists & deck !
06700 |Exterior studs & sheathing 07SEP00  |21SEP00 |B ? 5 | [ Exterior studs & sheathing , ; ;:
06800  |Membrane roofing 10NOVDO* - [20APRO1 B ' j ; L/Membrane roofing : :
06900 !Interior stud framing 20NOVOO*  |16MARO1  |B : rior stud framing
_ 07000 |Mechanical & electrical rough-in O1SEPOO*  |20MAROY  |B ; T chanical & electrical rough-in o
07100 |Drywall 09APROT*  |11MAYO1 |B 5 §
07200 |Masonry 13FEBO1*  |21MAYOT B : f
07300  |EIFS 17MAROT®  |04MAYO1  |B ; 7 ?
07400 | Skylites O1JANOT*  [18JANOT  |B : ; /] Skylites , :
07410 |Canopy skylite 18APROT®  |20APROT  |B o ] S ‘; IR /98] Canopy skylite : :
07500 | Exterior doors & windows 20JANOT* [11MAYOY1  |B f E (A | E xterior doors & windows | E
07600 |Paint & vinyl 0SMAYOT*  |24JUNOT B j ; /] Paint & viny!
07700 - |Acoustic ceilings 1SMAYO1*  |28JULO1 B ; | : ‘ Acoustic ceilings /VEREEIERSREEG / :
07800  |Lights & diffusers 30MAYO1*  |30JUNOT B f ? f /] .ights & diffusers
07900 |Millwork 25MAY01* -~ |30JUNOYT  |B ; ; : : : : /E——/ Millwork | :
08000  |Wood doors & hardware 01MAYO1* |27JUNOT B j ?, : 5 MWood doors & hardware
08100  |Floorcovering 20JUNOT* (250001 B { : | /NS Floorcovering
08110 |Ceramic 04JUNOT*"  |20JULO1 ~ |B : _ Ceramic
08200  |Accessories 01JULOT*  [01AUGDT - |B ﬁ : . : : /N, Pccessories
08300  |Final cleanup 01AUGOT*  [10AUGOT  |B : ; ' .E Z : k Finai cleanup /N/ -
08400 |Owner inspection 10AUGDT"  [11AUGOT  |B : ﬂ 3 Owner Inspection N7
08500 |Punchiist 10AUGOT*  |12AUGOT  |B 1 ‘ Punchlist\/
08600 - {Owner occupancy 20AUGO1* B ; ' ; ’ ‘ 3 Owner occupancy 4
09000 |Site demolition 03MAY00*  [30MAYOO  [SITE [/ Site demolition ’ : :
09100  |Rough grade 10MAY0O*  [23MAY0O  [SITE  /SBE/Rough grade , : : : :
09200 |Water line re-route 17MAY00®  |23MAYOO  |SITE . [W/Waterline re-route 5 : 5 :
09300 Sani sewer re-route 17MAY0Q* 23MAY00 SITE [/ Sani sewer re-route : : ;
09400 | Yard hydrant piping 24MAY00*  [30MAYOQ  |SITE /%] Yard hydrant ptpmg ?
09500 | Storm drain system 01JUNOO*  [22JUNOO  |SITE =] Storm drain system | i ;
09600  |Electrical 24JULQ0*  |15AUGO0  |SITE ; /B Electrical ; :
09700~ |Concrete pote bases 24JULO0*  |15AUGO0  |SITE ﬁ /¥ Concrete pole bases
09800  |Gravel base 01APRO1* * -~ |18MAYD1 * |SITE : " ' : ? 3/ Gravel base ;
09900 | Curb & gutter 18APROT*  |21JUNOT  |SITE BESSSEEA / Curb & gutter
Start Date 03APRO0O T T BCHS Sheet2 of 3
Finish Date 20AUGO1 Date Revision Checked Approved
Data Date 03apRoo | ANGCG—————— P ogress Bar . :
Run Date ouaor or.0s | AEE—— 2o | Blackfoot Community Hospital

© Primavera Systems, Inc.




Acti i 2000 | 2001
ctivity Activity Early Early  |AREA PR T WMAY [ JUN | JUL | Aue | Sep | oct | WNov | DEC | JAN | Fes | WAR | APR | MAY [ JUN [ JuL | AUG IS
D Description Start Finish
1 It l 1 1 I 1t L 1 1 ! 1 1 I» 1 1 1 L1 L 1 1 | 1 L L 1 1 1 . L L1 1 13 1 1 1 . J I A . 1 1 1 L 1 1 b i 1 | ] L 1 :l 1 1 i l‘ 1_1 1 L »l
09910 [Finish grading 17MAY01*  116JUNOT - |SITE : : : ; | ; : ; . /EEE/ Finish grading ;
10000 |Asphalt paving 01JULOT* — 115JULOT  |SITE ; | ; ; ' : : ‘ /8] Asphalt paving !
10100 | Striping 15JULOT*  [25JULO" SITE ‘ : : : o [#striping
10110 |Site furnishings 05JULOT*  |21JULOT SITE ; i ; ; /\EE/ Site furnishings
10200 |Sidewalk 30APRO1* " |30JULO1 SITE : g ! B / Sidewalk |
* 10300 - |Iigation 20JUNO1* -~ {30JULO1 SITE : ; : : : /3 Irrigation |
10400 |Landscape 22JUNO1* - [16AUGOT - [SITE ' : ' Landscape /%8 : :
Start Date 03APRO0 2 e s BCHS Sheet3of 3
Finish Date 20AUGO1 [ : h/ Early Bar Date Revision Checked Approved
Data Date 03APROO Aesssmenermmmmmm—m— Frogress Ba . .
Run Date 28MARD1 07:30 | AERERERRERRRREERY C:tical Activity Bl ackfoot Com m umty Hospltal
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